COLORADO DEPARTMENT OF TRANSPORTATI ON

CONTI D: C20950 ESTI MATE

PCN: 20950- BI D

CONTRACT DESCRI PTI ON:
SH69, MP 25.7 TO MP 50.1

PRQIECT NO STRO69A- 032
SH69 OVERLAY MP 25.7 TO 50.1
NAME OF ROAD:

PRQIECT COUNTI ES: HUERFANO

CONTRACTOR:
A and S CONSTRUCTI ON CO.

P. 0. BOX 566

CANON CI TY CO 81215-051(719) 275- 4555

COFRS REPORTI NG CATEGORY: 2

Page 1
ESTI MATE RUN 05/ 30/ 2018

ESTI MATE SUMVARY 18:35: 30

NO 0002 PROG

TIME CHARGED: 48.0 DAYS TI ME ALLOW 100 WORK DAYS
PERCENT TI ME: 48. 00 ORI G TI ME ALLOW 100 WORK DAYS
CUSTER

05/ 26/ 2018
01/04/ 2018

DATE TI ME STARTED 02/01/2018
03/19/ 2018

PAY PERI OD ENDI NG
DATE LET DATE WORK BEGAN
DATE AWARDED

DATE CONTRACT EXECUTED

DATE NOTI CE TO PROCEED

01/16/ 2018
01/13/2018
02/ 01/ 2018

DATE TI ME STOPPED
DATE ACCEPTED

CURRENT PROJECT AMT: $ 4,521, 532.50 PARTI Cl PATI NG $  2,531,473.75 $ 1,947, 271. 28
AWARD PRQJECT AMT: $  4,170,000.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 55.99% TOTAL EARNI NGS 2,531, 473.75 1,947,271.28
FUNDS AVAI LABLE: $ 1,990, 058.75 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,531, 473.75 1,947,271.28
TOTAL CLAI M5 $ 0.00 RETAI NAGE -62, 550. 00 - 46, 298. 93
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2, 468, 923. 75 1,900, 972. 35
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANVOUNT DUE 2,468, 923.75 1,900, 972. 35
OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DE $ 1900097235

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20950 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20950- BI D ESTI MATE RUN 05/ 30/ 2018
PRQJECT: STRO69A- 032 ESTI MATE NO 0002 18: 35: 30
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator 650. 000 0. 000
EACH 0. 000 0. 00
3. 00000 0. 000 0. 00
0010 202-00240 *Renoval of Asphalt Mat (Pl aning) 4,801. 000 2,459. 000
5% 1, 250. 000 10, 000. 00
8. 00000 3, 709. 000 29,672.00
0015 202-00810 *Rerpval of Ground Sign 88. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0020 202-00821 *Renoval of Sign Panel 43. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0.00
0025 202-01130 *Renoval of Guardrail Type 3 7,688. 000 5, 037. 500
LF 1, 951. 000 7,804. 00
4. 00000 6, 988. 500 27, 954. 00
0030 202-01300 *Renpval of End Anchorage 76. 000 45. 000
EACH 25. 000 10, 000. 00
400. 00000 70. 000 28, 000. 00
0035 203-01500 Bl ading 50. 000 0. 000
HOUR 0. 000 0. 00
170. 00000 0. 000 0. 00
0040 208-00002 *Erosion Log Type 1 (12 Inch) 2,500. 000 1, 280. 000
LF 150. 000 1, 200. 00
8. 00000 1, 430. 000 11, 440. 00
0045 208-00041  Rock Check Dam 12. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0050 208-00075 Pre-fabricated Vehicle Tracking Pad 2.000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0.00
0055 210-00013 *Reset Mailbox Structure (Type 3) 7.000 0. 000
EACH 0. 000 0. 00

600. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0060 212-00006

0065

212-00032

0070

213-00002

0075

213- 00061

0080

304- 08002

0085

403- 00720

0090

403- 36721

0095

411- 10255

0100

518- 03000

0105

606- 00301

0110 606-01385

C20950
20950-BID
STRO69A- 032
| TEM
DESCRI PTI ON

*Seedi ng (Native)

* Soi

Condi ti oni ng

*Mil ching (Weed Free Hay)

*Mul ch Tackifier

Aggregat e Base Course (Shoulder Material)

Hot M x Asphalt (Patching) (Asphalt)

* Hot

M x Asphalt (G ading ST)(75) (PG 58-28)

Emul sified Asphal t

(Sl ow Setting)

*Sawi ng and Seal i ng Bridge Joint

*Quardrail

Type 3 (6-3 Post Spacing)

*Transition Type 3J

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

0. 800
ACRE
14, 000. 00000

0. 800
ACRE
17, 000. 00000

0. 800
ACRE
15, 000. 00000

160. 000
LB
20. 00000
1, 684. 000
cYy
40. 00000
300. 000
TON
122. 00000
36, 713. 000
TON
68. 00000
19, 944. 000
GAL
3. 00000
185. 000
LF
17.00000
12, 950. 000
LF
24. 00000
2.000
EACH

700. 00000

QrY TH'S PERI OD
QTY TO DATE

10.
10.

412.
9, 440.
9, 852.

8, 425.
3, 725.
12, 150.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

560
560

. 730
22, 359
22,969

330
060

000
900
900

. 000
. 000
. 000

000
000
000

. 000
. 000
. 000
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ESTI MATE RUN 05/ 30/ 2018

1, 288.

1,520, 434

28, 322

89, 400

.00

.00

.00

.00

.00

32

44

70

.00

00

.00

18:35: 30

AMOUNT

1, 288.

1, 561, 896

29, 558

291, 600

.00

.00

.00

.00

.00

32

08

70

.00

00

.00



CONTI D

ROADWAY

CAT NO0200

0115 606-01390

0120

606- 02003

0125

612-00001

0130

612- 00003

0135

612-00037

0140

614- 00011

0145

614-00012

0150

614- 01503

0155

614-01573

0160

614-80385

0165 625-00000

C20950 COLORADO DEPARTMENT OF TRANSPORTATI ON
20950- BI D
STRO69A- 032 ESTI MATE NO 0002
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*End Anchorage Type 3K 2.000
EACH
1, 200. 00000
*End Anchorage (Nonfl ared) 74.000
EACH
2, 600. 00000
*Del i neator (Type I) 476. 000
EACH
15. 00000
*Del i neator (Type III) 170. 000
EACH
17. 00000
*Del i neator (Flexible) (Flat Munted) 427.000
EACH
62. 00000
*Si gn Panel (Class |) 523. 000
SF
15. 00000
*Sign Panel (Class I1) 1, 149. 000
SF
20. 00000
*Steel Sign Support (2-Inch Round)(Post and Socket) 45. 000
EACH
200. 00000
*Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 94. 000
Sl i pbase
EACH
350. 00000
*Runmbl e Strip 68. 000
LF
30. 00000
*Construction Surveying 1. 000
LS

20, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

41. 000
25. 000
66. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.500
0.250
0. 750
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ESTI MATE RUN 05/ 30/ 2018

65, 000

5, 000

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

00

18:35: 30

AMOUNT

171, 600

15, 000

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

00



CONTI D

ROADWAY

CAT NO0200

0170 626-00000

0175

626- 01104

0180

627-00001

0185

627-00013

0190

630- 00000

0192

630- 00001

0195

630- 00007

0200

630- 00012

0205

630- 80001

0210

630- 80341

0215 630-80342

C20950
20950-BID
STRO69A- 032
| TEM
DESCRI PTI ON

*Mobi | i zati on

*Public Information Services (Tier V)

*Pavenent Marking Pai nt

*Pavenment Marking Paint (H gh Build)

*Fl aggi ng

Pilot Car Operation CMO #2

*Traffic Control

I nspection

*Traffic Control

Management

*Fl ashi ng Beacon (Portabl e)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel Size B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
85, 000. 00000
1. 000
LS
8, 000. 00000
2, 860. 000
GAL
32. 00000
1, 941. 000
GAL
58. 00000
4, 405. 500
HOUR
22. 00000
169. 500
HOUR
55. 00000
40. 000
DAY
60. 00000
100. 000
DAY
1, 500. 00000
2.000
EACH
800. 00000
24.000
EACH
8. 00000
109. 000
EACH

8. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.500
0.500
1. 000

0.500
0. 250
0. 750

76. 000
1, 337.960
1,413. 960

0. 000
0. 000
0. 000

1, 901. 500
2,504. 000
4, 405. 500

0. 000
169. 500
169. 500

13. 000
10. 000
23.000

24.000
18. 000
42.000

1. 000
0. 000
1. 000

8. 000
4. 000
12. 000

40. 500
14. 000
54.500
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ESTI MATE RUN 05/ 30/ 2018

42,500

2,000

42,814

55, 088

9, 322

600

27,000

32

112

00

00

72

.00

00

50

00

.00

18:35: 30

AMOUNT

85, 000

6, 000

45, 246

96, 921.

9,322

1, 380

63, 000

800

96

436.

00

00

72

.00

00

50

00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0220 630-80355

0225

630- 80360

0230

630- 80380

0235

630- 80511

0240

630- 85041

0245

700- 70010

0250

700- 70011

0255

700- 70016

0260

700- 70019

0265

700- 70023

0270 700-70025

C20950
20950-BID
STRO69A- 032
| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Traffic Cone

*Mobi | e Pavenent Marki ng Zone

*Mbbi | e Attenuator

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Fuel

Cost Adj ust nent

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

2.000

EACH
8, 000. 00000
100. 000

EACH
11. 00000
285. 000

EACH
1. 00000
1. 000

LS
3, 000. 00000
20. 000

DAY
500. 00000
152, 000. 000

FA
1. 00000
2, 500. 000

FA
1. 00000
20, 000. 000

FA
1. 00000
30, 000. 000

FA
1. 00000
2, 560. 000

FA
1. 00000
101, 000. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

47.000
0. 000
47.000

90. 000
52.500
142.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2,568. 600
2,568. 600

-1,431.170
-11,787. 200
-13, 218. 370

0. 000
1, 863. 000
1, 863. 000

0. 000
0. 000
0. 000

Page 6

ESTI MATE RUN 05/ 30/ 2018

52

2,568

-11,787.

1, 863

.00

.00

.00

.00

.00

.00

60

20

00

.00

18:35: 30

AMOUNT

8, 000

517

142.

2,568

-13, 218.

1,863

00

00

50

.00

.00

.00

.00

60

37

00

.00



CONTI D: C20950 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20950- BI D ESTI MATE RUN 05/ 30/ 2018
PRQJECT: STRO69A- 032 ESTI MATE NO 0002 18: 35: 30
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMT $ 4,388,150.50$ 1,910,615.58$ 2, 476, 084. 05
CAT NO0300 STRUCTURES

0280 202-00240 *Renoval of Asphalt Mat (Pl aning) 563. 000 297. 000
SY 0. 000 0. 00
8. 00000 297. 000 2,376.00
0285 202-00425 *Renpoval of Bridge Railing 263. 000 0. 000
LF 79. 000 1, 580. 00
20. 00000 79. 000 1, 580. 00
0290 403-36721 *Hot M x Asphalt (G ading ST)(75) (PG 58-28) 56. 000 0. 000
TON 0. 000 0. 00
68. 00000 0. 000 0.00
0295 411-10255 Emul sified Asphalt (Sl ow Setting) 28. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0. 00
0300 606-01370 *Transition Type 3G 8. 000 0. 000
EACH 4. 000 7,200.00
1, 800. 00000 4.000 7,200.00
0305 606-11010 *Bridge Rail Type 10R 274.000 0. 000
LF 80. 500 21, 332.50
265. 00000 80. 500 21, 332.50

CAT 0300 CURRENT AMI  $ 100, 666. 00 $ 30,112.50 % 32, 488. 50
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0310 620-00002 Field Ofice (Cass 2) 1. 000 0.500
EACH 0. 200 2,800. 00
14, 000. 00000 0.700 9, 800. 00
0315 620-00012 Field Laboratory (d ass 2) 1. 000 0. 500
EACH 0. 200 2, 800. 00

14, 000. 00000 0. 700 9, 800. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

Page 8
ESTI MATE RUN 05/ 30/ 2018

CONTI D: C20950

PCN: 20950-BID

PRQIECT STRO69A- 032

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0320 620-00020 Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
1. 000 0.500
EACH 0.200
4,716. 00000 0.700

CAT 0400 CURRENT AMT  $

18: 35: 30
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
943. 20
3,301. 20
6,543.20% 22,901. 20

PRQJECT TOTAL CURRENT AMI $ 4,521,532.50% 1,947,271.28$%$ 2,531, 473.75



